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ESTIMATE RUN 11/29/2012

ESTIMATE SUMMARY 10:30:11

CONTID: C18797         ESTIMATE NO: 0006 PROG 2005

PCN: 18797-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 94 - JCT US24 EAST TO ELLICOTT PERCENT TIME:

PROJECT NO: STM 094A-032                  

SH 94- JCT US24 East to Ellicott

NAME OF ROAD: 094A

PROJECT COUNTIES: EL PASO

CONTRACTOR:

ROCKY MOUNTAIN MATERIALS AND ASPHALT, INC. PAY PERIOD ENDING 11/21/2012 DATE TIME STARTED 05/29/2012

1910 RAND AVE. DATE LET 03/22/2012 DATE WORK BEGAN

 DATE AWARDED 04/03/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/18/2012 DATE ACCEPTED

COLORADO SPRINGS CO 80905     719-473-3100 DATE NOTICE TO PROCEED 05/29/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,586,946.79 PARTICIPATING $ $ 544,301.11

AWARD PROJECT AMT: 5,709,405.88 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

88.57

WORK DAYS

WORK DAYS

74.37%

1,944,299.52

544,301.11

544,301.11

544,301.11

$

$

$

$

5,642,647.27

0.00

5,642,647.27

0.00

5,642,647.27

-85,641.09

0.00

5,557,006.18

0.00

AMOUNT DUE 5,557,006.18 544,301.11

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 544,301.11

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

124.0 TIME ALLOW: 140

ORIG TIME ALLOW: 110
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PCN: 18797-BID    ESTIMATE RUN 11/29/2012

PROJECT: STM 094A-032                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:30:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 7.000

391.000

202-00090  
 

642.000

EACH

3.21000 1,277.58398.000

1,255.11

0010 *Removal of Asphalt Mat (Planing) 423,436.000

0.000

202-00240  
 

423,436.000

SY  

1.05000 444,607.80423,436.000

0.00

0011 Rem Pavement Marking ADDED ITEM REM PAVMENT MARKING 1,382.000

0.000

202-00250  
 

1,382.000

SF  

3.00000 4,146.001,382.000

0.00

0015 *Removal of Ground Sign 122.000

0.000

202-00810  
 

128.000

EACH

48.12000 5,870.64122.000

0.00

0020 *Removal of Sign Panel 19.000

0.000

202-00821  
 

19.000

EACH

21.39000 406.4119.000

0.00

0025 *Removal of Guardrail Type 3 102.000

3,800.500

202-01130  
 

7,505.000

LF  

1.76000 6,868.403,902.500

6,688.88

0030 *Removal of End Anchorage 0.000

24.000

202-01300  
 

58.000

EACH

155.60000 3,734.4024.000

3,734.40

0035 Embankment Material (Complete In Place) 0.000

220.600

203-00060  
 

2,610.000

CY  

24.31000 5,362.79220.600

5,362.79

0040 Potholing 0.000

0.000

203-01597  
 

20.000

HOUR

208.80000 0.000.000

0.00

0045 Sweeping 0.000

0.000

203-01620  
 

50.000

HOUR

123.40000 0.000.000

0.00

0050 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

80.000

HOUR

156.82000 0.000.000

0.00
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PCN: 18797-BID    ESTIMATE RUN 11/29/2012

PROJECT: STM 094A-032                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:30:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 Topsoil 0.000

0.000

207-00205  
 

215.000

CY  

33.09000 0.000.000

0.00

0060 *Erosion Log (12 Inch) 250.000

0.000

208-00002  
 

250.000

LF  

5.83000 1,457.50250.000

0.00

0065 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

40.000

EACH

13.64000 0.000.000

0.00

0070 *Silt Fence 1,641.330

0.000

208-00020  
 

1,641.330

LF  

1.44000 2,363.521,641.330

0.00

0075 *Concrete Washout Structure 2.000

0.000

208-00045  
 

2.000

EACH

907.67000 1,815.342.000

0.00

0080 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

4.000

EACH

1,518.02000 0.000.000

0.00

0085 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

20.000

HOUR

40.10000 0.000.000

0.00

0090 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

20.000

HOUR

69.46000 0.000.000

0.00

0095 *Erosion Control Supervisor 128.000

34.000

208-00205  
 

200.000

HOUR

35.29000 5,716.98162.000

1,199.86

0100 *Seeding (Native) 0.400

0.000

212-00006  
 

0.400

ACRE

1,780.63000 712.250.400

0.00

0105 *Soil Conditioning 0.400

0.000

212-00032  
 

0.400

ACRE

1,443.75000 577.500.400

0.00
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PCN: 18797-BID    ESTIMATE RUN 11/29/2012

PROJECT: STM 094A-032                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:30:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Soil Binder 0.400

0.000

213-00100  
 

0.400

ACRE

368.95000 147.580.400

0.00

0115 *Soil Retention Blanket (Class 1) 1,933.000

0.000

216-00021  
 

1,933.000

SY  

3.10000 5,992.301,933.000

0.00

0116 Rem of Nests 18.800

0.000

240-00010  
 

18.800

HOUR

100.00000 1,880.0018.800

0.00

0120 Hot Mix Asphalt (Patching) (Asphalt) 247.760

29.560

403-00720  
 

277.320

TON 

181.20000 50,250.38277.320

5,356.27

0125 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 58,941.550

1,346.380

403-34741  
 

64,101.000

TON 

60.67000 3,657,668.7160,287.930

81,684.87

0130 Emulsified Asphalt (Slow-Setting) 25,897.000

296.000

411-10255  
 

26,193.000

GAL 

4.06000 106,343.5826,193.000

1,201.76

0135 *Guardrail Type 3 (6-3 Post Spacing) 0.000

3,762.500

606-00301  
 

7,083.000

LF  

17.67000 66,483.383,762.500

66,483.38

0140 *End Anchorage (Nonflared) 0.000

34.000

606-02003  
 

58.000

EACH

1,992.25000 67,736.5034.000

67,736.50

0145 Curb Type 6 (Section M) 0.000

514.000

609-60011  
 

1,960.000

LF  

10.91000 5,607.74514.000

5,607.74

0150 *Delineator (Type I) 0.000

323.000

612-00001  
 

494.000

EACH

14.97000 4,835.31323.000

4,835.31

0155 *Delineator (Type II) 0.000

83.000

612-00002  
 

83.000

EACH

21.39000 1,775.3783.000

1,775.37
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PCN: 18797-BID    ESTIMATE RUN 11/29/2012

PROJECT: STM 094A-032                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:30:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *Delineator (Type III) 0.000

30.000

612-00003  
 

129.000

EACH

18.18000 545.4030.000

545.40

0165 *Sign Panel (Class I) 2.500

0.000

614-00011  
 

3.000

SF  

42.78000 106.952.500

0.00

0170 *Sign Panel (Class II) 1,375.780

0.000

614-00012  
 

1,375.780

SF  

16.58000 22,810.431,375.780

0.00

0175 *Steel Sign Support (2-Inch Round)(Post and Socket) 1.000

0.000

614-01503  
 

1.000

EACH

267.36000 267.361.000

0.00

0180 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

96.000

0.000

614-01573  
 

96.000

EACH

342.22000 32,853.1296.000

0.00

0185 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

6.000

0.000

614-01583  
 

6.000

EACH

427.78000 2,566.686.000

0.00

0190 *Rumble Strip 154,474.000

1,791.000

614-80385  
 

198,990.000

LF  

0.09000 14,063.85156,265.000

161.19

0195 Embankment Protector Type 3 0.000

0.000

615-00030  
 

3.000

EACH

925.49000 0.000.000

0.00

0200 *Construction Surveying 0.900

0.000

625-00000  
 

1.000

L S 

9,970.18000 8,973.160.900

0.00

0205 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

177,295.70000 177,295.701.000

0.00

0206 *Mobilization (without Autopay) 36,800.500

9,200.000

626-00100  
 

46,000.500

L S 

1.00000 46,000.5046,000.500

9,200.00
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PCN: 18797-BID    ESTIMATE RUN 11/29/2012

PROJECT: STM 094A-032                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:30:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0208 Mobilization (w/o Autopay) MOBILIZATION FOR PVMT MKG 
PAINT REMOVAL

0.750

0.250

626-00100  
 

1.000

L S 

4,600.00000 4,600.001.000

1,150.00

0210 Public Information Services 0.800

0.000

626-01000  
 

1.000

L S 

5,217.76000 4,174.210.800

0.00

0215 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

939.090

GAL 

144.37000 0.000.000

0.00

0216 Epoxy Pvmt Mkg 0.000

1,179.000

627-00005  
 

1,179.000

GAL 

75.33000 88,814.071,179.000

88,814.07

0220 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

1,897.320

627-30405  
 

1,897.320

SF  

17.11000 32,463.151,897.320

32,463.15

0225 *Flagging 6,553.750

801.500

630-00000  
 

7,355.250

HOUR

22.99000 169,097.207,355.250

18,426.49

0230 *Traffic Control Inspection 48.000

16.000

630-00007  
 

64.000

DAY 

69.51000 4,448.6464.000

1,112.16

0235 *Traffic Control Management 83.000

21.000

630-00012  
 

104.000

DAY 

695.14000 72,294.56104.000

14,597.94

0240 *Flashing Beacon (Portable) 10.800

0.000

630-80001  
 

16.000

EACH

26.74000 288.7910.800

0.00

0245 *Construction Traffic Sign (Panel Size A) 9.000

0.000

630-80341  
 

40.000

EACH

21.39000 192.519.000

0.00

0250 *Construction Traffic Sign (Panel Size B) 59.400

0.000

630-80342  
 

176.000

EACH

32.08000 1,905.5559.400

0.00
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PCN: 18797-BID    ESTIMATE RUN 11/29/2012

PROJECT: STM 094A-032                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:30:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 *Portable Message Sign Panel 3.600

0.000

630-80355  
 

4.000

EACH

3,475.68000 12,512.453.600

0.00

0260 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

4.000

EACH

962.50000 0.000.000

0.00

0265 *Drum Channelizing Device 68.400

0.000

630-80360  
 

100.000

EACH

16.04000 1,097.1468.400

0.00

0270 Traffic Cone 136.800

0.000

630-80380  
 

600.000

EACH

1.07000 146.38136.800

0.00

0275 Mobile Pavement Marking Zone 0.000

1.000

630-80510  
 

1.000

L S 

1,069.44000 1,069.441.000

1,069.44

0276 Conc Barrier (Temp) 842.400

0.000

630-80370  
 

936.000

LF  

37.32000 31,438.37842.400

0.00

0277 Impact Atten (Sand Fill) (Temp) 1.800

0.000

630-85006  
 

2.000

EACH

3,335.00000 6,003.001.800

0.00

0278 Added Item (Ton)/ Placement of CDOT Supplied 
Shouldering Material.

0.000

1,560.950

900-00024  
 

1,560.950

TON 

29.10000 45,423.651,560.950

45,423.65

0280 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

200,000.000

F A 

1.00000 0.000.000

0.00

0285 F/A Partnering 0.000

0.000

700-70011  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0286 *Pavement Marking Paint Pavement marking Paint. Added 
to contract.

2,273.670

37.000

627-00001  
 

2,310.670

GAL 

40.25000 93,004.472,310.670

1,489.25
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PCN: 18797-BID    ESTIMATE RUN 11/29/2012

PROJECT: STM 094A-032                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:30:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0290 F/A Fuel Cost Adjustment -23,377.520

0.000

700-70016  
 

56,000.000

F A 

1.00000 -23,377.52-23,377.520

0.00

0295 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

296,234.000

F A 

1.00000 0.000.000

0.00

0296 Survey Monument (Ty 1) ADDED ITEM SURVEY MONUMENT (TY 
1)

0.000

0.000

629-01001  
 

0.000

EACH

160.43000 0.000.000

0.00

0297 Adjust Monument Box ADDED ITEM ADJUST MONUMENT BOX 2.500

0.000

629-01210  
 

2.500

EACH

601.29000 1,503.232.500

0.00

0300 F/A Asphalt Cement Cost Adjustment -106,224.650

0.000

700-70019  
 

270,000.000

F A 

1.00000 -106,224.65-106,224.650

0.00

0305 F/A On-The-Job Trainee 3,456.000

0.000

700-70023  
 

3,456.000

F A 

1.00000 3,456.003,456.000

0.00

0310 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

264,417.000

F A 

1.00000 0.000.000

0.00

0315 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

62,752.050

F A 

1.00000 0.000.000

0.00

0320 F/A Erosion Control 0.000

0.000

700-70380  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0321 F/A Guardrail BRIDGE RAIL TYPE 3 (Qty 331 LF) 0.000

0.000

700-70570  
 

0.000

F A 

1.00000 0.000.000

0.00

0322 F/A Guardrail TRANSITION TYPE 3G (Qty 8) 0.000

0.000

700-70570  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 18797-BID    ESTIMATE RUN 11/29/2012

PROJECT: STM 094A-032                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:30:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0323 F/A Guardrail TRANSITION TYPE 3L (Qty 16) 0.000

0.000

700-70570  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 5,203,451.75467,374.987,135,569.30CURRENT AMT0200 $ $ $

CAT NO0300 Bridge I-18-AW 

0325 *Removal of Asphalt Mat (Planing) (Special) 1,188.000

0.000

202-00246  
 

1,188.000

SY  

5.69000 6,759.721,188.000

0.00

0330 *Removal of Bridge Railing 534.000

0.000

202-00425  
 

534.000

LF  

9.32000 4,976.88534.000

0.00

0335 *Removal of Portions of Present Structure (Class 2) 601.900

0.000

202-00453  
 

601.900

SY  

209.61000 126,164.26601.900

0.00

0340 *Removal of Portions of Present Structure (Class 3) 156.140

0.000

202-00460  
 

156.140

SY  

422.43000 65,958.22156.140

0.00

0345 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

107.660

403-34741  
 

131.000

TON 

60.67000 6,531.73107.660

6,531.73

0350 *Waterproofing (Membrane) 0.000

1,188.000

515-00120  
 

1,188.000

SY  

13.90000 16,513.201,188.000

16,513.20

0355 *Sawing and Sealing Bridge Joint 0.000

100.000

518-03000  
 

102.000

LF  

22.46000 2,246.00100.000

2,246.00

0360 *Concrete Class DT (Deck Topping) 96.250

8.000

601-03540  
 

104.250

CY  

748.61000 78,042.59104.250

5,988.88

0365 *Reinforcing Steel (Epoxy Coated) 2,266.070

0.000

602-00020  
 

2,266.070

LB  

2.67000 6,050.412,266.070

0.00
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PCN: 18797-BID    ESTIMATE RUN 11/29/2012

PROJECT: STM 094A-032                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:30:11

CUMULATIVE
AMOUNT

CAT NO0300 Bridge I-18-AW 

0370 *Bridge Rail Type 10R 0.000

534.000

606-11010  
 

534.000

LF  

85.48000 45,646.32534.000

45,646.32

CAT 358,889.3376,926.13360,350.29CURRENT AMT0300 $ $ $

CAT NO0301 Bridge I-18-AX 

0375 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

181.000

SY  

1.05000 0.000.000

0.00

0380 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

24.000

TON 

60.67000 0.000.000

0.00

CAT 0.000.001,646.13CURRENT AMT0301 $ $ $

CAT NO0302 Bridge I-18-AY 

0385 *Removal of Asphalt Mat (Planing) 118.000

0.000

202-00240  
 

118.000

SY  

1.05000 123.90118.000

0.00

0390 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

16.000

TON 

60.67000 0.000.000

0.00

CAT 123.900.001,094.62CURRENT AMT0302 $ $ $

CAT NO0304 Bridge I-18-BA 

0395 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

201.000

SY  

1.05000 0.000.000

0.00

0400 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

28.000

TON 

60.67000 0.000.000

0.00

CAT 0.000.001,909.81CURRENT AMT0304 $ $ $

CAT NO0305 Bridge I-19-AN 

0405 *Removal of Asphalt Mat (Planing) 276.000

0.000

202-00240  
 

276.000

SY  

1.05000 289.80276.000

0.00

0410 *Removal of Bridge Railing 90.000

0.000

202-00425  
 

90.000

LF  

9.32000 838.8090.000

0.00
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PCN: 18797-BID    ESTIMATE RUN 11/29/2012

PROJECT: STM 094A-032                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:30:11

CUMULATIVE
AMOUNT

CAT NO0305 Bridge I-19-AN 

0415 *Structure Excavation 58.000

0.000

206-00000  
 

58.000

CY  

37.43000 2,170.9458.000

0.00

0420 *Structure Backfill (Class 1) 43.000

0.000

206-00100  
 

43.000

CY  

42.78000 1,839.5443.000

0.00

0425 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

30.000

TON 

60.67000 0.000.000

0.00

0430 *Bridge Rail Type 7R (Special) 180.000

0.000

606-10755  
 

180.000

LF  

240.62000 43,311.60180.000

0.00

CAT 48,450.680.0050,270.78CURRENT AMT0305 $ $ $

CAT NO0306 Bridge I-19-AM 

0435 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

199.000

SY  

1.05000 0.000.000

0.00

0440 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

27.000

TON 

60.67000 0.000.000

0.00

CAT 0.000.001,847.04CURRENT AMT0306 $ $ $

CAT NO0307 Bridge I-19-AL 

0445 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

269.000

SY  

1.05000 0.000.000

0.00

0450 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

37.000

TON 

60.67000 0.000.000

0.00

CAT 0.000.002,527.24CURRENT AMT0307 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0455 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

18,009.06000 18,009.061.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:30:11

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0460 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

12,717.25000 12,717.251.000

0.00

0465 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

1,005.27000 1,005.271.000

0.00

CAT 31,731.580.0031,731.58CURRENT AMT0400 $ $ $

$ 5,642,647.24544,301.11$7,586,946.79$CURRENT AMTPROJECT TOTAL


